Project Planning Phase

Definition

Project Planning Phase is the stage where the project team decides what needs to be done, how it will be done, when it will be completed, and what resources are required.

Main Activities

1. **Define Project Objectives** – Clearly identify the goals and expected results of the project.
2. **Identify Project Scope** – Decide what is included and what is not included in the project.
3. **Create Project Schedule** – Prepare a timeline with tasks, deadlines, and milestones.
4. **Resource Planning** – Identify the required people, materials, equipment, and software.
5. **Budget Planning** – Estimate the total cost needed to complete the project.
6. **Risk Management** – Identify possible risks and prepare solutions to reduce their impact.
7. **Task Assignment** – Assign specific tasks and responsibilities to team members.
8. **Communication Planning** – Decide how project information will be shared among team members and stakeholders.

Importance

Project planning helps to reduce risks, control costs, use resources effectively, complete work on time, and achieve project objectives successfully.